

2017 HANNIBAL OVERLAY PROGRAM SCHEDULE

DATE	DAY	SECTION	MILL - STREET(S)	SECTION	ASPHALT - STREET(S)
4/11	WEDNESDAY	3	MAPLE/LYON	3	7TH/6TH/LYON
4/12	THURSDAY	3	LYON/BROADWAY/HILL	3	MAPLE/LYON
4/13	FRIDAY	3	WINTER/SUMMER/9TH/ROCK	3	LYON/BROADWAY/HILL
4/14	SATURDAY		NO WORK		NO WORK
4/15	SUNDAY		NO WORK		NO WORK
4/16	MONDAY	3/7	SECTION/BIRD	3	WINTER/SUMMER/9TH
4/17	TUESDAY	7	FORREST HILLS/HAFFNER	3	ROCK/SECTION
4/18	WEDNESDAY	7	CENTRAL/PLEASANT	7	CRESCENT/HAFNER/FORREST HILLS
4/19	THURSDAY	7	PLEASANT/BRADLEY	7	BIRD/CENTRAL
4/20	FRIDAY	2	HAYDEN PARK/RIVER POINT/BAY	7	PLEASANT
4/21	SATURDAY		NO WORK		NO WORK
4/22	SUNDAY		NO WORK		NO WORK
4/23	MONDAY	2	LUTHER/HOLIDAY/ORLANDO	7	PLEASANT/BRADLEY
4/24	TUESDAY	2	PATRICIA/WYCONDA	2	HAYDEN PARK/RIVERPOINT/BAY
4/25	WEDNESDAY	2	MUIR/PULLIAM(N)/COLLEGE	2	LUTHER/HOLIDAY/ORLANDO
4/26	THURSDAY	2	COOK/PULLIAM(S)	2	PATRICIA/WYCONDA
4/27	FRIDAY			2	PULLIAM(N)/MUIR/COLLEGE
4/28	SATURDAY		NO WORK		NO WORK
4/29	SUNDAY		NO WORK		NO WORK
4/30	MONDAY			2	PULLIAM(S)/COOK